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47 CORP COMMISSIE Arizona Comoration Commission

DOCKET CONTROL DOCKETED

Jian Liu SEp g e ot
Water/Wastewater Engineer SEP 26 2013
Arizona Corporation Commission BeeRETI T
1200 W. Washington Street { DOCKETED BY ( W j
Phoenix, Arizona 85007 |

Re: SOUTHWEST ENVIRONMENTA:L UTILITIES, L.L.C. APPLICATION FOR APPROVAL OF
CERTIFICATE OF CONVENIENCE AND NECESSITY
Docket No. WS-20878A-13-0065
ADDITIONAL INFORMATION REQUESTED

Per the phone conversation between you and Katherine Nierva on September 21, 2013, Southwest
Environmental Utilities, LLC is submitting the following information:

e Maps of the Preliminary Water and Sewer Design Concepts for Southwest Environmental
Utilities
e Construction Timeline including the entire area of the proposed CC&N area. The water and sewer

system components addressed in the construction timeline are shown on the attached Preliminary
‘Water and Sewer Design Concepts

If you have any questions or comments, please feel free to contact Katherine Nierva at (480) 998-3300.

T e

Daniel R. Hodges
SOUTHWEST ENVIRONMENTAL UTILITIES, L.L.C.

cc: Michelle Belaski
Katherine Nierva
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Construction Timeline

Phase I:

Construction of WP-1 and associated offsite water infrastructure will begin in March 2014 and completion
is anticipated September 1 2014.

Construction of WP-2 and associated offsite water infrastructure will begin July 1 2014 and completion is
anticipated January 1 2015.

Construction of the Wastewater Treatment Plant and offsite sewer infrastructure will begin in April 2014
and is expected to be completed in September 2014.

Construction of onsite sewer and water lines for Johnson Ranch Estates Parcels B,C, D, E,F, G, H, I, J, K,
Z, AA, BB, CC, DD, EE, FF, MM, and NN will begin January 2014.

Phase 1I:

Construction of WP-3 and associated offsite water infrastructure will begin in January 2017 and completion
is anticipated in July 1 2017.

Construction of WP-4 and associated offsite water infrastructure will begin July 1 2017 and completion is
anticipated January 1 2018.

Construction for the onsite sewer and water lines Florence Majestic Ranch, Majestic Ranch, Florence
Crossing, Sunaire Ranch, Redstone Ranch, Florence 157, and the remaining Johnson Ranch Estates Parcels
will begin in January 2017.



